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Dredging Inspection Field Report  

Site Observations 
Date: 5/4/2023            Field Engineer: Mike Triano    

Weather Conditions: Mostly sunny                  Temperature: 80s     

Wood Project Number: 2402210005.01.01   Client: Isle of Palms     

Contractor: Branch Diversified (BDI)    Foreman Onsite:  N/a         

Item Observations:   Photo  

Crew Size & Location 
  

One 20’ Wide push barges present – moored in vicinity of STA-19+00 
in Baseline 1 Northern IOP. One barge observed to be actively 
dredging Baselines 7 – Northern IOP.  
 
~ 50’ X 100’+ Hopper barge staged in intracoastal, Moored to 
Cinnabogin barge, north of entrance to Baseline 1, North IOP.  
 
Barges were inactive at the time of the inspection.  
  

1 - 2 
 
See Map 

Equipment on Site  
  

 
Same as Crew size, 2 mechanical dredges (excavators)  
 

1 - 2  

Work Completed  
  

Lance Young indicated that a post dredge survey of the southern 
IOP canals has been completed and BDI is awaiting a post dredge 
from the northern IOP canals. He stated that BDI will transition to 
dredging residential properties.  
 

N/A 

Work Underway  
  

BDI will transition to dredging residential properties going forward.  See Map 

Materials on Site  
  

Stored in ~100’+ X 50’ Hopper barge.  
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Manatee Observer  
  

All crew on barges were advised to keep eye out for Manatees. Photo: N/A 

Turbidity Monitoring  
  

BDI working provide up to date turbidity forms – indicated forms up 
to completion will be provided Monday, May 8.  
WSP has received forms up to April 3.  

Photo: 3 

Dewatering  
  

Lance advised dewatering does not occur - drain holes are located 
in bottom of containers. Lance advised inner canals are mixing 
zones and therefore sediment/water returning to canals are not of 
concern.  

N/A 

Dredging  
  

Mechanical  N/A 

Offloading Location  
  

Large ~50’ -100’+ Hopper barge – North of Baseline 1, Northern IOP 
Canals.  
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Posted Permit  
  

Permits are not posted, Anthony advised keeps copies of the 
permits with him on the jobsite.   

 N/A 

Other… 
  

See Additional Comments Below  N/A 

 

Projected Schedule:  
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 BDI has completed Northern IOP canals and is awaiting post dredge survey from 
Arc.  

 Lance indicated the post dredge survey has been conducted in the Southern IOP 
canals.  

 BDI will transition to dredging residential properties with one 20’ push barge and 
one crew.  

Anticipated Obstacles to Meeting Schedule:  

 Arc surveying completing post dredge survey in Northern IOP canals. 

 Scheduling with residents to complete specific properties.  

Engineer’s Notes:  

 BDI is working to provide up to date turbidity data. WSP has received updated 
turbidity through 4/3/2023. 

 This inspection was performed by land.  

 

 

Field Engineer Signature:        

 

Date: 5/5/2023 
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Map: 

Northern Canals 

 

Southern Canals 

 

 



 

 pg. 4 

Photograph Log: 

 

 

Photo 1:  

20’ push barge moored in 
Baseline 1 Northern IOP in 
vicinity of STA-19+00.  

 

 

 

Photo 2:  

Photo towards large Hopper 
Barge moored in intracoastal.  
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Photo 3:  

Most recent turbidity form 
received by WSP – April 3. 

 

 


